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Local Development Scheme 

 

SYNOPSIS 

This report seeks Members approval for an updated Local Development Scheme, including 
an updated timetable for the Part 2 Local Plan for Corby and incorporation of a separate Gypsy 
and Traveller Allocation Plan.  

1. Introduction 

1.1 The Local Development Scheme (LDS) is a rolling project plan for the preparation of key 
planning policy documents that will be relevant to future planning decisions. The LDS outlines 
the programme and resources for completion. 

1.2 It is a requirement of Section 15(1) of the 2004 Planning and Compulsory Purchase Act that 
the “local planning authority must prepare and maintain a scheme to be known as their local 
development scheme”. Legislation simply requires that the LDS is brought into effect and 
published by the local planning authority. To achieve this the following actions need to be 
carried out: 

a) the Council should resolve that the LDS is to have effect; and 

b) it should specify the date from which the LDS is to have effect. 

1.3 Development Plan Documents must be prepared in accordance with the LDS.  

1.4 For Corby the preparation of a compiled LDS document for the North Northamptonshire 
authorities and the Joint Committee is coordinated by the Joint Planning and Delivery Unit. A 
report to the Joint Planning Committee on 25 July 2019 set out a provisional timetable for the 
update of the Joint Core Strategy (to be known as the North Northamptonshire Strategic Plan). 
Detailed timetables for preparing the Part 2 Local Plans have been published by each of the 
constituent authorities. The existing LDS covering Corby Borough was brought into effect by 
members of the Local Plan Committee on 19 June 2019.  

2. Updates 

Part 2 Local Plan for Corby 

2.1 Following submission of the Part 2 Local Plan for Corby to the Secretary of State for 
examination on 19 December 2019, the Inspector responded with a series of Initial Questions 
dated 13 February 2020, including a request for the Council to outline a schedule of proposed 
changes to the Part 2 Local Plan indicating which ones it considers to be Main Modifications 
to the Plan and those it considers to be Additional Modifications. In response, the Council has 
prepared a revised schedule of proposed changes indicating which it considers to be Main 
Modifications or Additional Modifications. The proposed Main Modifications are those that 
materially affect the policies in the plan, so will require further public consultation following the 
examination hearings which will take place during September and October 2020. The 
proposed Additional Modifications deal with more minor matters that do not materially affect 
the policies in the plan, so do not require further consultation.  

2.2 The Council has requested that the Inspector recommend modifications to the plan through 
the Examination process, therefore an additional Modifications Consultation stage has been 
programmed into the timetable, which is scheduled to take place early 2021. The LDS adjusts 
the timetable for the remaining programme for producing the Part 2 Local Plan as follows: 
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Stage Date 

Local Plan Examination (Regulation 24) September - October 2020 

Public Consultation on Main Modifications January – February 2021 

Inspector’s Report (Regulation 25) April 2021 

Adoption May 2021 

 Gypsy and Traveller Allocation Plan  

2.3 Policy 31 of the Joint Core Strategy provides that sufficient sites for gypsy and travellers and 
travelling show people accommodation will be identified in line with a clear evidence base. 
Where necessary it requires Part 2 Local Plans to allow any further sites required to meet 
identified need, setting out criteria to guide the consideration of locations for new sites. 

2.4 The Part 2 Local Plan for Corby was at an advanced stage in the plan making process when 
updated evidence of the accommodation needs of gypsy and travellers within North 
Northamptonshire was reported to members of the Local Plan Committee in June 2019. The 
Gypsy and Traveller Accommodation Assessment for North Northamptonshire identified a 
need for 7 pitches to be provided in Corby between 2018 and 2023 and a further 3 pitches to 
be provided between 2023 and the end of the Plan period in 2031. It was considered that the 
opportunity to identify and allocate new sites through the Part 2 Local Plan process was 
unachievable without introducing an unacceptable delay to the other areas of policy included 
in the Part 2 Local Plan. In response the Council proposed changes to the Publication Draft 
(Pre-Submission) Part 2 Local Plan setting out the intention to prepare a separate Gypsy and 
Traveller Site Allocation Plan identifying sufficient sites to meet the identified needs of gypsy 
and travellers. 

2.5 Progressing a standalone local plan policy document to identify and allocate sufficient land to 
meet identified need, and for this to be progressed in a timely manner, will be important under 
scrutiny during the forthcoming examination into the Part 2 Local Plan for Corby, scheduled 
for September 2020. If this is not undertaken there’s a risk the Planning Inspector at that 
examination could find the Part 2 Local Plan not to be sound, or the examination could be 
deferred for the Council to progress its Gypsy and Traveller allocations policy. The Gypsy and 
Traveller Allocation Plan programme is as follows:  

Stage Date 

Consultation on the preparation of a Local Plan Spring 2021 

Emerging Draft Options Winter 2022  

Publication Draft (Pre-submission) Summer 2022 

Submission  Autumn 2022 

Examination Spring 2023 

Receipt of Inspector’s Report Autumn 2023 

Adoption Winter 2024 
 

2.6 The Gypsy and Traveller Allocation Plan will be taken forward within the context of the 
preparation of the North Northamptonshire Strategic Plan (an update of the Joint Core 
Strategy) that is required to make sufficient provision for housing across North 
Northamptonshire through the auspices of the new North Northamptonshire unitary authority 
which will commence in April 2021.  

3. Resources 

3.1 A budget to support the preparation of the Part 2 Local Plan was agreed at One Corby Policy 
Committee on 29 November 2016.   

3.2 The initial stages of work to provide advice on the suitability, availability and achievability of 
existing Gypsy and Traveller sites to meet a proportion of the identified needs for Gypsies and 
Travellers in Corby, as identified in the North Northamptonshire Gypsy and Traveller 
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Accommodation Assessment have commenced and are currently being funded within the 
existing Part 2 Local Plan budget.  

3.3 Separate budgetary arrangements may need to be considered to cover the full cost of 
evidence gathering and preparation of a Gypsy and Travellers Allocation Plan which is 
provisionally estimated to cost in the region of £165,000 including publicity, consultancy 
support to undertake detailed site assessments, and fulfilling the current requirement to 
produce a Sustainability Appraisal and Habitats Regulations Assessment as well as 
examination costs. However, it is likely that the majority of this work will fall under the remit of 
the new unitary authority arrangements and it is suggested that a separate report be taken to 
the appropriate unitary authority budget committee when detailed costings are known. 

4. Conclusion 

4.1 A draft copy of the LDS is provided at Appendix 1. The LDS is recommended for adoption, to 
have effect from 19 August 2020. 

5. Options to be considered (if any) 

5.1 As the LDS is a statutory requirement, there is no option other than to compile a scheme. 

6. Issues to be taken into account:- 

Policy Priorities 

The LDS is required under Section 15(1) of the Planning and Compulsory Purchase Act 2004. 
Formulating the timetables within the LDS, keeping them up-to-date, and making it publically 
available on the Council’s website will ensure that the Council complies with the necessary 
tests in preparing a Local Plan for Examination.  

Financial 

Budget to support the preparation of the Part 2 Local Plan agreed at One Corby Policy 
Committee on 29 November 2016. The initial costs associated with the preparation of the 
Gypsy and Traveller Allocation Plan can be absorbed into existing Part 2 Local Plan budget 
at this stage. Further review of the overall budget is likely to be required in the future.   

Legal 

An up to date LDS is a fundamental element of the Local Plan process and it is a requirement 
to submit the LDS at submission stage of a Development Plan Document to the Planning 
Inspectorate. Maintaining an up to date LDS is one of the first tests of soundness at the Local 
Plan examination and it is essential that is kept under review and updated accordingly to 
ensure the Council meets the requirements of Section 15(1) of the Planning and Compulsory 
Purchase Act 2004 (as amended).  

Human Rights, Community Safety, Performance Information, Best Value 

None directly linked to this report.  

Equalities and Sustainability 

The LDS supports equality standards setting out the timetables for the preparation of Local 
Plan Documents for all interested parties to view.  

Risk Management 

Local plans are subject to an examination in public by an independent inspector appointed by 
the Secretary of State. The purpose of the examination is to examine whether or not the local 
plan has been prepared in accordance with legal and procedural requirements and whether it 
is sound. One of the key tests of soundness (as set out in paragraph 35 of the National 
Planning Policy Framework) is that the Inspector has to consider its consistency with national 
policy, which includes whether the Local Plan has been prepared in accordance with the LDS. 
Failure to maintain the LDS could result in the Local Plan Part 2 or Gypsy and Traveller 
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Allocation Plan failing this test and not proceeding to adoption. Failure to prepare a Local Plan 
as set out in the LDS could also place the Council at risk of a High Court challenge. 

7. Recommendation 

It is recommended that Members approve the updated LDS as attached at Appendix 1 and 
bring it into immediate effect.  

Appendices  

Appendix 1: draft Local Development Scheme 2020 – 2023 

Background Papers 

 Council’s response to Inspector’s Initial Queries (EXAM1A), 28 February 2020 

Inspector’s Initial Queries (EXAM1), 13 February 2020 

Local Plan Committee, 19 June 2019 

North Northamptonshire Gypsy and Traveller Accommodation Assessment (GTAA), March 
2019 

One Corby Policy Committee, 29 November 2016 

Officer to Contact 

 Peter Williams 

 Planning Officer 

 01536 464133 

 peter.williams@corby.gov.uk 

  

https://www.corby.gov.uk/sites/default/files/files/Inspectors%20Letter%20280220_Redacted.pdf
http://www.corby.gov.uk/sites/default/files/files/EXAM%201%20-%20Inspector%27s%20Initial%20Questions%20Letter%2013%20Feb%2020.pdf
https://www.corby.gov.uk/sites/default/files/Part%202%20Local%20Plan%20for%20Corby%20%E2%80%93%20Publication%20Draft%20%28Pre-Submission%29.pdf
https://www.corby.gov.uk/sites/default/files/files/North%20Northamptonshire%20Gypsy%20%26%20Traveller%20Accommodation%20Assessment.pdf
https://www.corby.gov.uk/sites/default/files/Part%202%20Local%20Plan%20for%20Corby.pdf
mailto:peter.williams@corby.gov.uk
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1. Introduction 
 
1.1 Local planning authorities are required by legislation1 to prepare, maintain and publish 

a Local Development Scheme (LDS). The purpose of the LDS is to set out the 
programme for the production of Development Plan Documents (DPDs) and to 
enable the local community to identify the timetable for the preparation of planning 
documents prepared in their area.  

 
1.2 DPDs are planning policy documents which make up the Local Plan. They help to 

guide development within a local planning authority area by setting out the detailed 
planning policies, which planning officers use to make their decisions on planning 
applications. It is a major element of Government policy that local authorities put in 
place Local Plans which address their future housing and economic growth 
requirements as speedily as possible. The importance of having an up to date Local 
Plan for the future development and growth of Corby has never been greater. For the 
Council, the Local Plan offers benefits by ensuring that it is in the best possible position 
to manage development pressures in the Borough, and by providing certainty to local 
residents, businesses and other stakeholders about when and where future 
development will take place. 

 

Scope of Corby Borough Council’s Local Development Scheme 
 
1.3 The LDS covers a three-year period to 2023 and identifies and timetables the planning 

documents that Corby Borough Council specifically intents to produce. It sits together 
with the North Northamptonshire LDS covering the work of the Joint Planning and 
Delivery Unit as well as East Northamptonshire District Council, Kettering Borough 
Council and Borough Council of Wellingborough and the Northamptonshire Minerals 
and Waste Development Scheme prepared by Northamptonshire County Council. It 
supersedes the Council’s previous LDS approved by Local Plan Committee on 19 June 
2019 and brought into effect from this date.  

 
1.4 The LDS will be published on the Council’s website to allow local communities and 

other interested parties to keep track of the Council’s progress, be aware of critical 
phases of plan preparation, and alert to when the key stages will occur. The 
preparation of new documents will bring with it the need to review and update the 
content of this LDS. 

 

Public Service Reform 
 
1.5 Corby Borough Council will cease to exist on 1 April 2021, and as an area will become 

a part of a new unitary authority. At the time of writing discussions are still ongoing as 
to how the day to day functions of the new unitary authority will be delivered, and this 
includes the planning policy function. In particular, it is likely that some of the plans and 
strategies which would have previously been delivered on a borough wide basis will 
now be prepared on a North Northamptonshire authority-wide basis. Whilst these key 
discussions are ongoing the intention is to proceed with the planned work programme 
on the agreed geographical basis. An update to this LDS will be prepared as soon as 
more clarity is provided on the new arrangements for the planning policy function. 

  

                                                           
1 Section 25 of the Planning and Compulsory Purchase Act 2004 (as amended by the Localism Act 2011) with 
further requirements and guidance set out in the Town and Country Planning (Local Planning) (England) 
Regulations 2012 
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2. Corby Borough Development Framework – Current Position 

Development Plan 
 
2.1 The Development Plan for Corby currently comprises the following documents: 

 

 North Northamptonshire Joint Core Strategy (JCS) (Part 1 Local Plan) – adopted 
July 2016 

 Saved policies from the 1997 Corby Borough Local Plan – adopted June 1997 

 Northamptonshire Minerals and Waste Local Plan – adopted July 2017 
 

2.2 Further details on each of these documents, and the areas they apply to, are 
provided below.  
 
North Northamptonshire Joint Core Strategy 
 

2.3 The North Northamptonshire Joint Core Strategy2 was prepared by the North 
Northamptonshire Joint Planning Unit, and adopted by the North Northamptonshire 
Joint Planning Committee in July 2016. The JCS is the strategic Part 1 Local Plan for 
the area, providing strategic planning policy and outlining the big picture for the wider 
North Northamptonshire area. 
 
Saved policies from the 1997 Corby Borough Local Plan 
 

2.4 Twenty-three policies from the 1997 Corby Borough Local Plan remain in force and still 
form part of the Development Plan for Corby. Details of the saved policies can be found 
here. When the Part 2 Local Plan for Corby is adopted the 1997 Corby Borough Local 
Plan will be replaced in its entirety.  

 
Northamptonshire Minerals and Waste Local Plan 
 

2.5 The Northamptonshire Minerals and Waste Local Plan was adopted on 1 July 20173. 
The plan covers the entire county. 

 
Neighbourhood Plans 

 
2.6 The Localism Act 2011 introduced new rights and powers to enable communities to 

get directly involved in planning for their area. Neighbourhood planning allows 
communities to come together through a parish council or formal neighbourhood forum 
and produce a neighbourhood plan. They are not compulsory, but when prepared they 
are a statutory document that forms part of the development plan. Neighbourhood 
plans must be in general conformity with National Policy and the strategic planning 
policies already adopted by the Borough Council.  

 
2.7 Communities in Corby have shown increased interest in preparing neighbourhood 

plans for their local areas. To date, Corby Borough Council has formally designated 5 
neighbourhood areas, all bar one being prepared by a Parish Council covering the 

                                                           
2 North Northamptonshire Joint Core Strategy 2011-31  http://www.nnjpdu.org.uk/publications/adopted-
north-northamptonshire-joint-core-strategy-2011-2031/  
3 Adopted Minerals and Waste Local Plan 
https://www.northamptonshire.gov.uk/councilservices/environment-and-planning/planning/planning-
policy/minerals-and-waste-planning-policy/Pages/update-of-the-adopted-minerals-and-waste-local-plan.aspx  

https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/plan-making/saved-local-plan-policies
http://www.nnjpdu.org.uk/publications/adopted-north-northamptonshire-joint-core-strategy-2011-2031/
http://www.nnjpdu.org.uk/publications/adopted-north-northamptonshire-joint-core-strategy-2011-2031/
https://www.northamptonshire.gov.uk/councilservices/environment-and-planning/planning/planning-policy/minerals-and-waste-planning-policy/Pages/update-of-the-adopted-minerals-and-waste-local-plan.aspx
https://www.northamptonshire.gov.uk/councilservices/environment-and-planning/planning/planning-policy/minerals-and-waste-planning-policy/Pages/update-of-the-adopted-minerals-and-waste-local-plan.aspx
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whole of the parished area. A list of the Neighbourhood Plans and their current status 
is provided below.  
 

Neighbourhood Plan 
Group 

Date Area Designated Status 

Central Corby (CENTARA 
Neighbourhood 
Association) 

4 June 2015 Work in progress 

Cottingham 4 June 2015 Work in progress 

Gretton 2 November 2016 Submission consultation 

Stanion 27 September 2018  Work in progress 

Weldon 27 February 2017 Work in progress 

 
2.8 Further details of neighbourhood plans in Corby and support available from the council 

are available on the council’s website at 
 

https://www.corby.gov.uk/home/planning-and-building-control/planning-
policy/neighbourhood-planning  
 

Supplementary Planning Documents 
 
2.9 Supplementary Planning Documents (SPDs) do not have Development Plan status 

and are not required to be identified in the LDS, but do provide guidance on particular 
planning issues. It is therefore worth noting that SPDs have already been adopted for 
the following: 

 

 Great Oakley Conservation Area Appraisal and Management Plan SPD - October 
2018 

 Gretton Conservation Area Appraisal and Management Plan SPD – October 2018 

 Planning Obligations SPD – April 2017 

 Cottingham and Middleton Conservation Area Appraisal and Management Plan 
SPD – April 2016 

 Northamptonshire Biodiversity SPD – August 2015 

 Sustainable Design SPD – September 2008 
 

2.10 Work is currently being co-ordinated by the North Northamptonshire Joint Planning and 
Delivery to prepare supplementary guidance related to design and natural capital. The 
Part 2 Local Plan for Corby also signals out intent to prepare SPDs in relation to 
Custom and Self-Build Housing and Open Space, Sport and Recreation. It may be 
necessary to review the above SPDs in the future. Further information on the Council’s 
SPDs can be viewed by selecting the following link:  

 
https://www.corby.gov.uk/home/planning-and-building-control/planning-
information/supplementary-planning-documents-and-further   

  

https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/neighbourhood-planning
https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/neighbourhood-planning
https://www.corby.gov.uk/sites/default/files/Great%20Oakley%20Conservation%20Area%20Appraisal%20and%20Management%20Plan%20SPD%20-%20October%202018.pdf
https://www.corby.gov.uk/sites/default/files/Gretton%20Conservation%20Area%20Appraisal%20and%20Management%20Plan%20SPD%20-%20October%202018.pdf
https://www.corby.gov.uk/sites/default/files/FINAL%20Planning%20Obligations%20SPD%2002-05-17.pdf
http://www.corby.gov.uk/sites/default/files/Cottingham%20and%20Middleton%20Conservation%20Area%20Appraisal%20and%20Management%20Plan%20SPD%20-%20April%202016_2.pdf
http://www.corby.gov.uk/sites/default/files/Cottingham%20and%20Middleton%20Conservation%20Area%20Appraisal%20and%20Management%20Plan%20SPD%20-%20April%202016_2.pdf
http://www.corby.gov.uk/sites/default/files/Biodiversity%20SPD.pdf
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1071
https://www.corby.gov.uk/home/planning-and-building-control/planning-information/supplementary-planning-documents-and-further
https://www.corby.gov.uk/home/planning-and-building-control/planning-information/supplementary-planning-documents-and-further
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3. Development Plan Documents – Future Position 

3.1 The DPDs that the Council intends to prepare during the period covered by this LDS 
are:  
 

 Part 2 Local Plan for Corby 

 Gypsy and Traveller Allocation Plan 
 
3.2 Profiles of the future DPDs are provided in Appendices 2 and 3, describing the content, 

explaining how each document conforms to higher order documents, the geographical 
area covered, arrangements for production and sets out the timetable for their 
production.   

 

 Part 2 Local Plan for Corby 
 
3.3 In accordance with Regulation 22 of the Town and Country Planning (Local Planning) 

(England) Regulations 2012 (As Amended) Corby Borough Council submitted the Part 
2 Local Plan for Corby to the Secretary of State on 19 December 2019 for examination. 

 
3.4 In response to the Inspector’s Initial Questions4, dated 13 February 2020, the Council 

was asked to prepare a revised schedule of proposed changes indicating whether the 
Council considers these to be Main Modifications or Additional Modifications to the 
Publication Draft (Pre-Submission) Part 2 Local Plan for Corby5. The proposed Main 
Modifications are those that materially affect the policies in the plan, so further 
consultation will be required following the examination hearings which will take place 
in September/October 2020, so that the rights of interested parties are not prejudiced. 
Where necessary and appropriate, main modifications may also need to be considered 
in revised Sustainability and Habitat Regulations Assessments. The proposed 
Additional Modifications deal with more minor matters that do not materially affect the 
policies in the plan, so do not require further consultation.  

 
3.5 The addition of a modifications consultation stage will result in a delay in adopting the 

Part 2 Local Plan, which was previously estimated for adoption in late 2020, and 
necessitates an update to the LDS. The revised LDS now estimates that the Part 2 
Local Plan for Corby will be adopted in May 2021. The revised timetable for the 
remaining stages of the Part 2 Local Plan for Corby can be found in Appendix 2. 

 

 Gypsy and Traveller Allocation Plan 
 
3.6 Planning Policy for Traveller Sites (August 2015)6 requires that local planning 

authorities identify and update annually a five year supply of deliverable sites for 

travellers, and to identify a supply of specific, deliverable sites, or broad locations for 

years 6-10 and where possible years 11-15. A Gypsy and Traveller Accommodation 

Assessment for North Northamptonshire7 identified a need for 7 pitches to be provided 

                                                           
4 http://www.corby.gov.uk/sites/default/files/files/EXAM%201%20-
%20Inspector%27s%20Initial%20Questions%20Letter%2013%20Feb%2020.pdf  
5 https://www.corby.gov.uk/sites/default/files/files/Inspectors%20Letter%20280220_Redacted.pdf  
6 Planning policy for traveller sites, August 2015 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/457420/
Final_planning_and_travellers_policy.pdf  
7 
https://www.corby.gov.uk/sites/default/files/files/North%20Northamptonshire%20Gypsy%20%26%20Travelle
r%20Accommodation%20Assessment.pdf  

http://www.corby.gov.uk/sites/default/files/files/EXAM%201%20-%20Inspector%27s%20Initial%20Questions%20Letter%2013%20Feb%2020.pdf
http://www.corby.gov.uk/sites/default/files/files/EXAM%201%20-%20Inspector%27s%20Initial%20Questions%20Letter%2013%20Feb%2020.pdf
https://www.corby.gov.uk/sites/default/files/files/Inspectors%20Letter%20280220_Redacted.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/457420/Final_planning_and_travellers_policy.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/457420/Final_planning_and_travellers_policy.pdf
https://www.corby.gov.uk/sites/default/files/files/North%20Northamptonshire%20Gypsy%20%26%20Traveller%20Accommodation%20Assessment.pdf
https://www.corby.gov.uk/sites/default/files/files/North%20Northamptonshire%20Gypsy%20%26%20Traveller%20Accommodation%20Assessment.pdf
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in Corby between 2018 and 2023 and a further 3 pitches to be provided between 2023 

and the end of the Plan period in 2031.  

3.7 The Part 2 Local Plan for Corby will support the North Northamptonshire JCS in 

providing for the housing needs of a range of specific groups, including gypsies, 

travellers and travelling show people and accord with national policy and guidance. 

The Part 2 Local Plan was at an advanced stage in the plan making process when 

updated evidence of the accommodation needs of gypsies and travellers within North 

Northamptonshire was published in June 2019. The opportunity to identify and consult 

on new sites proved unachievable without introducing an unacceptable delay to the 

Local Plan process. In response the Council proposed changes to the Publication Draft 

(Pre-Submission) Part 2 Local Plan setting out the intention to prepare a separate 

Gypsy and Traveller Site Allocation Plan identifying sites to meet the identified needs 

of gypsies and travellers. Appendix 3 outlines the timetable and arrangements for 

producing the Gypsy and Traveller Allocation Plan.  
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4. Delivery and Implementation 
 

Joint Working 
 
4.1 A Joint Planning Unit (JPU) (Joint Planning and Delivery Unit (JPDU) from 2017) was 

set up to co-ordinate the production of strategic plan making. The JPDU is responsible 
for producing the Statement of Community Involvement8, and Authorities’ Monitoring 
Reports. It may also be involved in coordinating other joint work and supporting the 
preparation of Part 2 subsidiary Local Plans by each of the partner authorities. Further 
information is available at www.nnjpdu.org.uk.  
 

Resources 
 

4.2 Corby Borough Council’s Local Plans team is responsible for the production of the 
Local Plan documents set out this LDS. It is expected that the resourcing of plan 
production beyond April 2021 will be through a unitary North Northamptonshire 
Council.  

 
4.3 A budget to support the preparation of the Part 2 Local Plan was agreed at One Corby 

Policy Committee on 29 November 20169. Progress reports have been considered by 
Corby’s Local Plans Committee.  

 
4.4 Separate budgetary arrangements will need to be put in place to cover the cost of 

evidence gathering and preparation of a Gypsy and Travellers Allocation Plan.  
 

Risk Assessment and Management 
 
4.5 The production of complex documents as part of the Local Plan requires consideration 

of the potential risks involved in their preparation. An assessment has been carried out 
of the factors that could affect the ability of the council to deliver the Local Plan in 
accordance with the indicated programme. Actions to manage these risks have been 
identified. 

  

Risks Responses/Mitigation 

Uncertain way forward following 
abolition of Borough Council and 
establishment of unitary authority 
and implications for joint working. 

The Council will continue to work positively 
with its North Northamptonshire partner 
authorities, and the JPDU up to vesting day. 
It will also continue to engage with other 
authorities and organisations to ensure it 
satisfies the Duty to Cooperate and 
contribute to the preparation of any 
necessary Statements of Common Ground. 
Ongoing discussions will also help to 
understand and manage any policy changes 
required. 

Staff turnover, recruitment and 
absence e.g. long term sick or 

Prompt recruitment of new staff and 
recruitment of temporary staff.  

                                                           
8 https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/plan-making/statement-
community-involvement-0  
9 One Corby Policy Committee, 29 November 2016 

 

file:///C:/Users/tbegl/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/23YMNZVH/www.nnjpdu.org.uk
https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/plan-making/statement-community-involvement-0
https://www.corby.gov.uk/home/planning-and-building-control/planning-policy/plan-making/statement-community-involvement-0
https://www.corby.gov.uk/sites/default/files/Part%202%20Local%20Plan%20for%20Corby.pdf
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maternity leave affects capacity 
within the team to manage the 
workloads and meet timetables 
resulting in slippage. 

Consultants not delivering within 
agreed timescales. 

Timescales and expectations are clear 
within the project brief and reinforced at 
inception. 
 
Should slippage begin to occur then the 
officer will identify the problem quickly and 
engage with the consultants to find a 
solution. 

Changes in national policy or 
guidance that affects work streams 
causing consequential delay or 
abortive work.  

Ongoing monitoring of planning policy. 

Budget pressure The budget is regularly monitored to plan 
and project for any extra costs potentially 
incurred in producing the Development Plan 
Documents. 

Capacity of the Planning 
Inspectorate (PINS) 

Advanced notification of timetables are 
being provided to the Planning Inspectorate 
to assist them in ensuring a suitable 
Inspector is available. 

Agreeing the Plans through 
Committees 

Officers work closely with all Members, but 
in particular the Chairman and Members of 
the Local Plans Committee, to inform them 
of progress in preparing the DPDs, and 
background documents, to develop 
understanding and foster a spirit of 
ownership of the content of each Plan. 

Soundness of Plans The Council will seek to minimise any risk to 
the assessment of “soundness” by informing 
PINS of the on-going process and working 
alongside the Council’s designated planning 
solicitor throughout the process. 

Legal Challenge The Council will work closely with its 
designated planning solicitor to reduce the 
risk of a successful legal challenge. 

Programme slippage The timetables set are considered 
challenging but also achievable. To seek to 
reduce the risk of slippage, the programme 
will be regularly monitored, and 
contingencies explored to keep the 
timetables on track. 

 

 Monitoring and Review  
 

4.6 The North Northamptonshire Authorities’ Monitoring Report will monitor the progress 
of the LDS on an annual basis. The latest version is available to view on the Council’s 
website at www.corby.gov.uk. 

 
4.7 The LDS will normally be reviewed within a minimum of three years from the adoption 

of this document. However, as described in paragraph 1.5, the abolition of Corby 

file:///C:/Users/tbegl/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/23YMNZVH/www.corby.gov.uk
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Borough Council and its replacement by a new unitary authority which will have plan 
making powers across North Northamptonshire will likely necessitate an earlier review, 
particularly in light of new partnership arrangements which are expected to come into 
operation. 



 

Local Plans Committee 19th August 2020 
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Appendix 1: Summary Schedule of Proposed Development Plan Documents 

Document 
Title 

Status Responsible 
Authority 

Brief 
Description 

Chain of 
Conformity 

Early 
Stakeholder + 
Community 
Involvement 

Consultation 
of Publication 
Plan 

Date for 
Submission 
to S. of S. 

Proposed 
Date for 
Adoption 

Part 2 Local 
Plan for Corby 

DPD CBC Policy framework 
containing land 
allocations and 
site-specific 
proposals in 
Corby Borough 

To conform 
with the Joint 
Core Strategy 

Scoping 
incorporating 
Issues and 
Options 
November 2016 
– December 
2016 
 
Emerging Draft 
Options 
July 2018 – 
August 2018 

August 2019 – 
September 
2019 

19 December 
2019 

May 2021 

Gypsy and 
Traveller 
Allocation Plan 

DPD CBC Identify sites to 
meet the 
identified needs 
of gypsy and 
travellers in the 
Borough as 
identified in the 
NN Gypsy and 
Traveller Needs 
Assessment. 

To conform 
with the Joint 
Core Strategy 

Consultation on 
the preparation 
of a Local Plan 
Spring 2021  
 
Emerging Draft 
Options 
Winter 2022  

Summer 2022  Autumn 2022  Winter 2024   

 



 

Local Plans Committee 19th August 2020 
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Appendix 2: Part 2 Local Plan for Corby Profile 
 

Title: Part 2 Local Plan for Corby 

Document 
details 

Role and subject 
The Part 2 Local Plan for Corby, when adopted, will form part of the statutory North 
Northamptonshire Development Plan. The Part 2 Local Plan for Corby provides 
locally specific policies and site allocations which complement the strategic context 
set out in the North Northamptonshire Joint Core Strategy 2011-2031 
 
Geographic coverage 
The administrative area of Corby Borough. 
 
Status 
Development Plan Document. 
 
Chain of conformity 
North Northamptonshire Joint Core Strategy. 

Timetable Scoping incorporating Issues and 
Options 

7 November 2016 - 20 December 2016 

Emerging Draft Options 2 July 2018 - 28 August 2018 

Publication Draft (Pre-submission) 5 August 2019 – 16 September  2019 

Submission 19 December 2019 

Examination  September – October 2020 

Main Modifications Consultation10 January – February 2021  

Inspector’s Report April 2021  

Adoption May 2021 

Arrangements 
for 
production 

Organisation leading the process 
Corby Borough Council  
 
Management arrangements 
The Part 2 Local Plan will be prepared, consulted upon, and managed by Corby 
Borough Council’s Local Plans Committee until April 2021. Adoption of the Plan 
will be subject to the new Local Government arrangements for North 
Northamptonshire. 
 
Resources required to produce the DPD 
Local Plans Team, Development Management, Local Plans Budget. 
 
Approach to involving stakeholders and the community 
Refer to the adopted Statement of Community Involvement. 

 

  

                                                           
10  
The scope and duration of the Main Modifications (MM) consultation will reflect those of the 
consultation held at the Publications Draft (Pre-Submission) stage: this means it will last at least six 
weeks. The Inspector will consider all the representations made on the proposed MMs before 
finalising the examination report and the schedule of recommended MMs. Further hearing sessions 
will not usually be held, unless the Inspector considers them essential to deal with substantial issues 
raised in the representations, or to ensure fairness. 
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Appendix 3: Gypsy and Traveller Allocation Plan Profile 
 

Title: Gypsy and Traveller Allocation Plan 

Document 
details 

Role and subject 
The Gypsy and Traveller Allocation Plan, when adopted, will form part of the 
statutory North Northamptonshire Development Plan. This document will seek to 
allocate land to provide sufficient pitch numbers to meet the identified need.  
 
Geographic coverage 
The administrative area of Corby Borough (subject to Local Government re-
organisation). 
 
Status 
Development Plan Document. 
 
Chain of conformity 
North Northamptonshire Joint Core Strategy. 

Timetable Consultation on the preparation of a 
Local Plan 

Spring 2021 

Emerging Draft Options Winter 2022  

Publication Draft (Pre-submission) Summer 2022 

Submission  Autumn 2022 

Subsequent steps are subject to the timing and progress of the examination. 
This is the responsibility of the appointed Inspector and may change.  

 

Examination Spring 2023 

Receipt of Inspector’s Report Autumn 2023 

Adoption Winter 2024 

Arrangements 
for 
production 

Organisation leading the process 
Corby Borough Council and successor organisation. 
 
Management arrangements 
The Gypsy and Traveller Allocation Plan will be prepared, consulted upon, and 
managed by Corby Borough Council’s Local Plans Committee prior to the 
establishment of the unitary authority in April 2021. Management of the Plan 
beyond that will be subject to the new Local Government arrangements for North 
Northamptonshire.  
 
Resources required to produce the DPD 
Local Plans Team, Development Management, Local Plans Budget. 
 
Approach to involving stakeholders and the community 
Refer to the adopted Statement of Community Involvement. 

 


